COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/27/2007

ESTIMATE SUMMARY 12:54:00
CONTID: C14811 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 14811-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 222.° DAYS TIME ALLOW: 697 CALENDAR DAYS
WADSWORTH BYPASS @ GRANDVIEW PERCENT TIME:  31.92 ORIG TIME ALLOW: 690 CALENDAR DAYS
PROJECT NO: STU M040-011
WADSWORTH BYPASS @ GRANDVIEW
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/25/2007 DATE TIME STARTED 10/02/2006
5670 FRANKLIN STREET DATE LET 08/03/2006 DATE WORK BEGAN 10/02/2006
DATE AWARDED 08/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 10/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 19,171,125.59 PARTICIPATING $ 3,790,920.32 S 341,980.20
AWARD PROJECT AMT: ¢ 17,618,378.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 19.77% TOTAL EARNINGS 3,790,920.32 341,980.20
FUNDS AVAILABLE: $ 15,380,205.27 STOCKPILED MATERIALS 106,914.45 45,003.45
GROSS EARNINGS 3,897,834.77 386,983.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -89,952.61 -10,259.41
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,807,882.16 376,724.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,807,882.16 376,724.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 376,724.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14811-BID ESTIMATE RUN 06/27/2007
PROJECT: STU M040-011 ESTIMATE NO: 0009 12:54:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 3.600 3.600
ACRE 0.000 0.00
3,100.00000 3.600 11,160.00
0010 202-00001 REMOVAL OF STRUCTURE 25.000 11.000
EACH 0.000 0.00
90.00000 11.000 990.00
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0020 202-00010 *REMOVAL OF TREE 354.000 354.000
EACH 0.000 0.00
85.00000 354.000 30,090.00
0025 202-00019 *REMOVAL OF INLET 8.000 5.000
EACH 0.000 0.00
700.00000 5.000 3,500.00
0030 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.100
EACH 0.400 2,600.00
6,500.00000 0.500 3,250.00
0035 202-00027 *REMOVAL OF RIPRAP 404.000 68.000
SY 0.000 0.00
4.50000 68.000 306.00
0040 202-00035 *REMOVAL OF PIPE 3,745.000 1,004.000
LF 0.000 0.00
11.00000 1,004.000 11,044.00
0045 202-00037 *REMOVAL OF END SECTION 4.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0050 202-00080 REMOVAL OF GUARD POST 2.000 2.000
EACH 0.000 0.00
90.00000 2.000 180.00
0055 202-00090 REMOVAL OF DELINEATOR 2.000 2.000
EACH 0.000 0.00

8.00000 2.000 16.00
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PCN: 14811-BID ESTIMATE RUN 06/27/2007
PROJECT: STU M040-011 ESTIMATE NO: 0009 12:54:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00155 REMOVAL OF WALL 50.000 50.000
LF 0.000 0.00
20.00000 50.000 1,000.00
0065 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,264.000 1,059.000
SY 0.000 0.00
5.00000 1,059.000 5,295.00
0070 202-00200 *REMOVAL OF SIDEWALK 681.000 467.000
sy 11.000 66.00
6.00000 478.000 2,868.00
0075 202-00201 REMOVAL OF CURB 167.000 139.000
LF 0.000 0.00
2.50000 139.000 347.50
0080 202-00202 REMOVAL OF GUTTER 217.500 63.000
LF 0.000 0.00
4.00000 63.000 252.00
0085 202-00203 *REMOVAL OF CURB AND GUTTER 6,969.000 5,641.000
LF 30.000 105.00
3.50000 5,671.000 19,848.50
0090 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 241.000 162.000
LF 0.000 0.00
3.50000 162.000 567.00
0095 202-00205 REMOVAL OF WHEEL STOP 22.000 22.000
EACH 0.000 0.00
15.00000 22.000 330.00
0100 202-00206 REMOVAL OF CONCRETE CURB RAMP 154.700 26.700
sy 0.000 0.00
12.00000 26.700 320.40
0105 202-00207 REMOVAL OF BRICK PAVERS 60.000 60.000
SY 0.000 0.00
10.00000 60.000 600.00
0110 202-00210 *REMOVAL OF CONCRETE PAVEMENT 724.000 544.000
sy 180.000 2,340.00

13.00000 724.000 9,412.00
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PCN: 14811-BID ESTIMATE RUN 06/27/2007
PROJECT: STU M040-011 ESTIMATE NO: 0009 12:54:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00220 *REMOVAL OF ASPHALT MAT 21,103.400 12,583.000
SY 255.000 1,530.00
6.00000 12,838.000 77,028.00
0120 202-00250 *REMOVAL OF PAVEMENT MARKING 1,300.000 864.000
SF 0.000 0.00
2.00000 864.000 1,728.00
0125 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
SY 0.000 0.00
65.00000 2.000 130.00
0130 202-00700 *REMOVAL OF LIGHT STANDARD 16.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0135 202-00810 *REMOVAL OF GROUND SIGN 27.000 6.000
EACH 0.000 0.00
20.00000 6.000 120.00
0140 202-00821 *REMOVAL OF SIGN PANEL 9.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0145 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
L s 0.000 0.00
2,750.00000 1.000 2,750.00
0150 202-01000 *REMOVAL OF FENCE 598.000 431.000
LF 0.000 0.00
5.85000 431.000 2,521.35
0155 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,138.000 1,138.000
LF 0.000 0.00
3.10000 1,138.000 3,527.80
0160 202-01300 *REMOVAL OF END ANCHORAGE 6.000 6.000
EACH 0.000 0.00
185.00000 6.000 1,110.00
0165 202-04005 CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00

75.00000 0.000 0.00
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PCN: 14811-BID ESTIMATE RUN 06/27/2007
PROJECT: STU M040-011 ESTIMATE NO: 0009 12:54:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 202-04100 *ABANDON WELL 9.000 9.000
EACH 0.000 0.00
1,200.00000 9.000 10,800.00
0175 202-04300 *REMOVAL OF UNDERGROUND STORAGE TANK 3.000 3.000
EACH 0.000 0.00
6,285.00000 3.000 18,855.00
0180 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,578.000 17,415.630
cy 9,800.000 88,200.00
9.00000 27,215.630 244,940.67
0185 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 37,757.000 31,500.000
cY 0.000 0.00
15.00000 31,500.000 472,500.00
0190 203-00100 *MUCK EXCAVATION 20,903.000 2,474.000
cy 1,013.000 14,182.00
14.00000 3,487.000 48,818.00
0195 203-00910 *CONTAMINATED SOIL EXCAVATION AND DISPOSAL (OFF-SITE) 4,023.000 4,023.000
cy 0.000 0.00
14.00000 4,023.000 56,322.00
0200 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.500 30.00
60.00000 0.500 30.00
0205 203-01500 BLADING 150.000 32.251
HOUR 0.000 0.00
90.00000 32.251 2,902.59
0210 203-01550 DOZING 50.000 0.000
HOUR 0.500 62.50
125.00000 0.500 62.50
0215 203-01597 *POTHOLING 50.000 14.000
HOUR 0.000 0.00
190.00000 14.000 2,660.00
0220 203-01622 SWEEPING (WITH PICKUP BROOM) 75.000 21.250
HOUR 0.000 0.00

125.00000 21.250 2,656.25
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 203-02330 LABORER 50.000 18.000
HOUR 9.000 270.00
30.00000 27.000 810.00
0230 206-00000 *STRUCTURE EXCAVATION 898.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
0231 206-00360 MECHANICAL REINFORCEMENT OF SOIL MECHANICAL 1,933.000 1,933.000
REINFORCEMENT OF SOIL (SPECIAL)
cy 0.000 0.00
25.52000 1,933.000 49,330.16
0235 207-00405 TOPSOIL (SPECIAL) 2,214.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0240 208-00005 EROSION LOG 2,000.000 530.000
LF 40.000 240.00
6.00000 570.000 3,420.00
0245 208-00011 EROSION BALES (WEED FREE) 500.000 44.000
EACH 8.000 120.00
15.00000 52.000 780.00
0250 208-00020 SILT FENCE 12,000.000 3,804.000
LF 145.000 326.25
2.25000 3,949.000 8,885.25
0255 208-00040 CHECK DAM 14.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0260 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 1.000
EACH 1.000 400.00
400.00000 2.000 800.00
0265 208-00050 STORM DRAIN INLET PROTECTION 75.000 23.000
EACH 1.000 275.00
275.00000 24.000 6,600.00
0270 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 6.000
EACH 0.000 0.00
1,200.00000 6.000 7,200.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0275 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.250
LS 0.040 240.00
6,000.00000 0.290 1,740.00
0280 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.340
L S 0.040 1,000.00
25,000.00000 0.380 9,500.00
0285 208-00300 TEMPORARY BERMS 2,500.000 0.000
LF 310.000 387.50
1.25000 310.000 387.50
0290 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0295 210-00810 *RESET GROUND SIGN 5.500 5.500
EACH 0.000 0.00
90.00000 5.500 495.00
0300 210-00815 *RESET SIGN PANEL 1.000 1.000
EACH 0.000 0.00
25.00000 1.000 25.00
0305 210-00831 *RESET TRAFFIC SIGNAL HEAD 21.000 0.000
EACH 0.000 0.00
128.00000 0.000 0.00
0310 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0315 210-04015 MODIFY MANHOLE 8.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0320 210-04016 MODIFY MANHOLE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0325 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
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0330 210-04050  ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0335 212-00006 *SEEDING (NATIVE) 4.100 0.100
ACRE 0.000 0.00
1,190.00000 0.100 119.00
0336 212-00006 SEEDING (NATIVE) SEEDING (NATIVE) (SPECIAL) 2.918 0.918
ACRE 0.000 0.00
4,550.50000 0.918 4,177.36
0340 212-00032 *SOIL CONDITIONING 4.100 0.000
ACRE 0.000 0.00
1,750.00000 0.000 0.00
0345 213-00003 *MULCHING (WEED FREE) 4.100 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
0350 213-00061 *MULCH TACKIFIER 2,950.000 720.000
LB 970.000 882.70
0.91000 1,690.000 1,537.90
0355 216-00037 *SOIL RETENTION BLANKET (COCONUT) 17,495.000 479.000
SY 0.000 0.00
1.52000 479.000 728.08
0356 213-00100 SOIL BINDER FLEXTERRA SOIL BINDER 2.918 0.918
ACRE 0.000 0.00
7,358.26000 0.918 6,754.88
0360 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750
L s 0.000 0.00
5,200.00000 0.750 3,900.00
0361 210-04051  ADJUST VALVE BOX (SPECIAL) 1.000 1.000
EACH 0.000 0.00
705.29000 1.000 705.29
0365 250-00050 *MONITORING TECHNICIAN 370.000 8.500
HOUR 0.000 0.00

37.50000 8.500 318.75



CONTID: Cc14811 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 14811-BID ESTIMATE RUN 06/27/2007
PROJECT: STU M040-011 ESTIMATE NO: 0009 12:54:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 250-00110 *HEALTH AND SAFETY OFFICER 24.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0375 250-00120 *MATERIAL SAMPLING AND DELIVERY 74.000 30.000
EACH 0.000 0.00
50.00000 30.000 1,500.00
0380 250-00230 *TRAP AND TREAT BOS-200, GYPSUM DRY WEIGHT 4,500.000 4,500.000
1B 0.000 0.00
4.45000 4,500.000 20,025.00
0385 250-00240 *SUBSURFACE BIOENHANCEMENT INJECTION 140.000 140.000
EACH 0.000 0.00
287.00000 140.000 40,180.00
0390 250-00300 *WATER TREATMENT SYSTEM 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0395 250-00310 *WATER TREATMENT 30.500 30.500
MGAL 0.000 0.00
668.00000 30.500 20,374.00
0400 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,567.300 0.000
cy 307.000 8,289.00
27.00000 307.000 8,289.00
0405 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 200.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0410 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 750.000 294.910
TON 0.000 0.00
111.00000 294.910 32,735.01
0415 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 8,567.200 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0420 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,354.500 0.000
TON 0.000 0.00
63.40000 0.000 0.00
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0425 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,195.700 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0430 412-01100 CONCRETE PAVEMENT (11 INCH) 94.200 0.000
Sy 0.000 0.00
100.00000 0.000 0.00
0435 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 105.000 64.000
sy 0.000 0.00
3.50000 64.000 224.00
0440 506-00212 RIPRAP (12 INCH) 571.000 371.000
cY 0.000 0.00
40.00000 371.000 14,840.00
0445 507-00000 CONCRETE SLOPE AND DITCH PAVING 25.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0450 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 296.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
0455 601-01000 CONCRETE CLASS B 6.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0460 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 13.600 10.100
cY 0.000 0.00
350.00000 10.100 3,535.00
0465 601-03040 CONCRETE CLASS D (BRIDGE) 54.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
0470 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,454.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
0475 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 500.000 420.000
LF 0.000 0.00

41.00000 420.000 17,220.00
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0480 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,567.000 277.000
LF 0.000 0.00
49.00000 277.000 13,573.00
0485 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 241.000 189.000
LF 0.000 0.00
61.00000 189.000 11,529.00
0490 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 124.000
LF 0.000 0.00
106.00000 124.000 13,144.00
0495 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 278.000 278.000
LF 0.000 0.00
99.00000 278.000 27,522.00
0496 700-70034 F/A 36,922.730 36,922.730
FA 0.000 0.00
1.00000 36,922.730 36,922.73
0500 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 21.000 0.000
LF 0.000 0.00
178.00000 0.000 0.00
0505 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0510 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0515 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 118.000 0.000
LF 0.000 0.00
900.00000 0.000 0.00
0516 603-07360 36 INCH REINFORCED CONCRETE PIPE (JACKED) 114.000 114.000
LF 0.000 0.00
1,123.10000 114.000 128,033.40
0520 604-00305 *INLET TYPE C (5 FOOT) 3.000 1.000
EACH 0.000 0.00

2,300.00000 1.000 2,300.00
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0525 604-00310 *INLET TYPE C (10 FOOT) 2.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0530 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0535 604-00550 *INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0540 604-16050 *INLET TYPE 16 (SINGLE) (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0545 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0550 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0555 604-19210 *INLET TYPE R L 10 (10 FOOT) 6.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0560 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0565 604-30000 MANHOLE SLAB BASE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0570 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0575 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 2.000
EACH 0.000 0.00

2,200.00000 2.000 4,400.00
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0580 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
3,100.00000 3.000 9,300.00
0585 604-31010 MANHOLE BOX BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0590 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
8,300.00000 1.000 8,300.00
0595 604-39005 MANHOLE SPECIAL (5 FOOT) 3.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0600 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 1,441.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0605 605-84000 SUBSURFACE DRAIN OUTLET 554.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0610 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 1,872.200 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0615 606-11000 *BRIDGE RAIL TYPE 10 30.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0620 606-11030 *BRIDGE RAIL TYPE 10M 80.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0625 607-11455 *FENCE WOOD 126.000 0.000
LF 0.000 0.00
22.40000 0.000 0.00
0630 607-11580 *FENCE (TEMPORARY) 500.000 235.000
LF 0.000 0.00

3.35000 235.000 787.25
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0635 607-11581 *FENCE (TEMPORARY) (SPECIAL) 400.000 400.000
LF 0.000 0.00
59.60000 400.000 23,840.00
0640 607-53172 *FENCE CHAIN LINK (72 INCH) 1,161.000 861.000
LF 0.000 0.00
6.55000 861.000 5,639.55
0645 608-00006 CONCRETE SIDEWALK (6 INCH) 4,166.300 0.000
sy 607.000 20,031.00
33.00000 607.000 20,031.00
0650 608-00010 CONCRETE CURB RAMP 138.000 0.000
sY 71.000 6,035.00
85.00000 71.000 6,035.00
0655 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 4,000.400 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0660 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,259.400 0.000
LF 1,189.000 17,835.00
15.00000 1,189.000 17,835.00
0665 609-24002 GUTTER TYPE 2 (2 FOOT) 106.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0670 609-24004 GUTTER TYPE 2 (4 FOOT) 47.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0671 609-60011 CURB TYPE 6 (SECTION M) 662.000 662.000
LF 0.000 0.00
10.00000 662.000 6,620.00
0675 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,713.600 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0680 613-00200 *2 INCH ELECTRICAL CONDUIT 3,020.000 0.000
LF 0.000 0.00

3.25000 0.000 0.00
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0685 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 300.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0690 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0695 613-07023 *PULL BOX (24"X36"X24") 9.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0700 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00
61,330.00000 0.000 0.00
0705 614-00011 *SIGN PANEL (CLASS I) 90.000 0.000
SF 0.000 0.00
11.93000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS II) 25.000 0.000
SF 0.000 0.00
14.84000 0.000 0.00
0715 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 23.000 0.000
EACH 0.000 0.00
367.50000 0.000 0.00
0720 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0725 619-50640 8 INCH PLASTIC PIPE 190.000 90.000
LF 0.000 0.00
125.00000 90.000 11,250.00
0730 619-75064 8 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0735 621-00450 *DETOUR PAVEMENT 12,730.000 12,730.000
sy 0.000 0.00

28.50000 12,730.000 362,805.00
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0740 622-00715 *MONITORING WELLS 100.000 0.000
LF 0.000 0.00
25.50000 0.000 0.00
0745 622-04035 *WATER STORAGE FACILITY 1.000 0.000
LS 0.000 0.00
12,500.00000 0.000 0.00
0750 622-11100 *STORAGE BUILDING 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0755 623-09100 *SUBMERSIBLE PUMP (W/VALVING AND CONTROLS) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0760 625-00000 CONSTRUCTION SURVEYING 1.000 0.340
LS 0.040 9,200.00
230,000.00000 0.380 87,400.00
0765 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
585,000.00000 0.500 792,500.00
0770 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.450
LS 0.000 0.00
7,000.00000 0.450 3,150.00
0775 627-00005 *EPOXY PAVEMENT MARKING 454.000 92.000
GAL 0.000 0.00
110.00000 92.000 10,120.00
0780 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 8.250
GAL 0.000 0.00
25.00000 8.250 206.25
0785 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 703.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0790 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 122.500 122.500
(TYPE III)
SF 0.000 0.00

16.00000 122.500 1,960.00
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CAT NO0200 ROADWAY

0795 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,140.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0800 629-01001 SURVEY MONUMENT (TYPE 1) 30.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0805 629-01002 SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0810 629-01003 SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0815 629-01005 SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0820 630-00000 *FLAGGING 3,500.000 1,599.500
HOUR -500.000 -10,000.00
20.00000 1,099.500 21,990.00
0825 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00
4,500.00000 0.500 2,250.00
0830 630-00007 TRAFFIC CONTROL INSPECTION 300.000 101.000
DAY 8.000 1,200.00
150.00000 109.000 16,350.00
0835 630-00012 TRAFFIC CONTROL MANAGEMENT 390.000 137.000
DAY 20.000 8,800.00
440.00000 157.000 69,080.00
0840 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 500.000 2.000
HOUR 0.000 0.00
30.00000 2.000 60.00
0845 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00

1,000.00000 2.000 2,000.00
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0850 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.000 6.500
EACH 0.000 0.00
250.00000 6.500 1,625.00
0855 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 149.000 50.000
EACH 7.000 525.00
75.00000 57.000 4,275.00
0860 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 36.000
EACH 0.000 0.00
100.00000 36.000 3,600.00
0865 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 9.500
EACH 0.000 0.00
100.00000 9.500 950.00
0870 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 650.000 242.000
SF 0.000 0.00
20.00000 242.000 4,840.00
0875 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0880 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0885 630-80360 DRUM CHANNELIZING DEVICE 200.000 50.000
EACH 0.000 0.00
40.00000 50.000 2,000.00
0890 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 4,836.000 2,132.000
LF 35.000 1,120.00
32.00000 2,167.000 69,344.00
0895 630-80380 TRAFFIC CONE 500.000 202.500
EACH 0.000 0.00
10.00000 202.500 2,025.00
0896 607-00005 END POST 4.000 4.000
EACH 0.000 0.00

120.12000 4.000 480.48
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0897 607-00010 CORNER AND LINE BRACE POST 6.000 6.000
EACH 0.000 0.00
153.62000 6.000 921.72
0900 630-85010 IMPACT ATTENUATOR (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
6,000.00000 4.000 24,000.00
0901 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
3,899.00000 0.500 1,949.50
0905 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
20,000.00000 0.000 0.00
0910 700-70010 F/A MINOR CONTRACT REVISIONS (MCR AND MISC.) 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70016 F/A FUEL COST ADJUSTMENT 150,000.000 -3,092.880
FA -185.050 -185.05
1.00000 -3,277.930 -3,277.93
0930 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70021 F/A ON-THE-JOB TRAINEE 12,288.000 126.000
HOUR 121.200 121.20
1.00000 247.200 247.20
0940 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0945 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0946 700-70035 F/A WADSWORTH GRAVES DITCH FA 7,925.680 7,925.680
FA 0.000 0.00
1.00000 7,925.680 7,925.68
0950 700-70060 F/A ADJUST ADJUST UTILITIES 5,635.480 5,635.480
FA 0.000 0.00
1.00000 5,635.480 5,635.48
0955 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 3,879.510
FA 0.000 0.00
1.00000 3,879.510 3,879.51
0960 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70495 F/A ASBESTOS ABATEMENT WORK 25,000.000 6,537.400
FA 0.000 0.00
1.00000 6,537.400 6,537.40
0970 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 2,320.500
FA 0.000 0.00
1.00000 2,320.500 2,320.50
1316 625-00001 CONSTRUCTION SURVEYING (HOURLY) 150.000 93.000
HOUR 0.000 0.00
100.00000 93.000 9,300.00

CAT 0200 CURRENT AMT $ 9,395,071.95 $§ 176,228.108$ 3,340,286.46
CAT NO0300 STR. E-16-WM (GRANDVIEW)

0980 206-00000 *STRUCTURE EXCAVATION 330.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
0985 206-00100 *STRUCTURE BACKFILL (CLASS 1) 279.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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CAT NO0300 STR. E-16-WM (GRANDVIEW)

0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 279.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
0995 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 84.000 0.000
TON 0.000 0.00
63.40000 0.000 0.00
1000 503-00054 *DRILLED CAISSON (54 INCH) 64.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1005 512-00118 BEARING DEVICE (SPECIAL) 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1010 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 154.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1015 515-00120 *WATERPROOFING (MEMBRANE) 521.000 0.000
SY 0.000 0.00
10.38000 0.000 0.00
1020 601-03025 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1025 601-03040 CONCRETE CLASS D (BRIDGE) 273.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1030 601-40301 *STRUCTURAL CONCRETE COATING 2,282.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1035 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,282.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1040 602-00020 *REINFORCING STEEL (EPOXY COATED) 71,185.000 0.000
1B 0.000 0.00

0.75000 0.000 0.00
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CAT NO0300 STR. E-16-WM (GRANDVIEW)
1045 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 162.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1050 618-00142 *PRESTRESSED CONCRETE I (BT42) 519.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
1050 MATERIAL ALLOWANCE DIAPHRAMS 7.000
EACH 0.000 0.00
385.00000 7.000 2,695.00
1050 MATERIAL ALLOWANCE FLOODLIGHT (S2) 0.000
EACH 24.000 7,839.36
326.64000 24.000 7,839.36
1050 MATERIAL ALLOWANCE SPOTLIGHT (S4) 0.000
EACH 8.000 2,475.64
309.45500 8.000 2,475.64
1050 MATERIAL ALLOWANCE RECESSED LIGHT (S3) 0.000
EACH 101.000 34,688.45
343.45000 101.000 34,688.45
1055 619-10180 18 INCH WELDED STEEL PIPE 463.000 40.000
LF 0.000 0.00
141.00000 40.000 5,640.00
CAT 0300 CURRENT AMT $ 423,089.03 $ 45,003.45s 53,338.45
CAT NOO0301 STR. E-16-WM & WN (ENHANCEMENTS)
1060 206-00000 *STRUCTURE EXCAVATION 363.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1065 206-00100 *STRUCTURE BACKFILL (CLASS 1) 308.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
1070 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 294.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
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CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS)

1075 503-00048 *DRILLED CAISSON (48 INCH) 35.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1080 503-00054 *DRILLED CAISSON (54 INCH) 64.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1085 512-00118 BEARING DEVICE (SPECIAL) 12.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1090 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 154.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1095 515-00400 *CONCRETE SEALER 754.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
1100 601-03025 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000
cY 0.000 0.00
600.00000 0.000 0.00
1105 601-03040 CONCRETE CLASS D (BRIDGE) 288.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1110 601-40301 *STRUCTURAL CONCRETE COATING 2,410.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1115 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,410.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1120 602-00020 *REINFORCING STEEL (EPOXY COATED) 75,000.000 0.000
1B 0.000 0.00

0.75000 0.000 0.00
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CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS)

1125 618-00142 *PRESTRESSED CONCRETE I (BT42) 778.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 389,379.00 $ 0.00$ 0.00

CAT NO0302 STR. E-16-WN (BNSF RAILROAD)

1130 206-00000 *STRUCTURE EXCAVATION 719.000 0.000
cYy 0.000 0.00
7.50000 0.000 0.00
1135 206-00100 *STRUCTURE BACKFILL (CLASS 1) 245.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
1140 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 340.000 0.000
cYy 0.000 0.00
16.00000 0.000 0.00
1145 206-01781 *SHORING (AREA 1) 1.000 0.500
LS 0.000 0.00
75,000.00000 0.500 37,500.00
1150 206-01782 *SHORING (AREA 2) 1.000 0.500
LS 0.000 0.00
75,000.00000 0.500 37,500.00
1155 206-01783 *SHORING (AREA 3) 1.000 0.500
LS 0.000 0.00
75,000.00000 0.500 37,500.00
1160 503-00048 *DRILLED CAISSON (48 INCH) 320.000 70.000
LF 0.000 0.00
170.00000 70.000 11,900.00
1165 509-00001 STRUCTURAL STEEL (GALVANIZED) 4,788.000 0.000
LB 0.000 0.00
1.25000 0.000 0.00
1170 512-00118 BEARING DEVICE (SPECIAL) 16.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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CAT NO0302 STR. E-16-WN (BNSF RAILROAD)

1175 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
1180 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 262.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1185 517-00100 *WATERPROOFING (RAILROAD) 281.000 0.000
sy 0.000 0.00
101.05000 0.000 0.00
1190 518-00000 BRIDGE COMPRESSION JOINT SEALER 72.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1195 601-03040 CONCRETE CLASS D (BRIDGE) 285.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1200 601-40301 *STRUCTURAL CONCRETE COATING 5,063.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1205 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,063.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1210 602-00020 *REINFORCING STEEL (EPOXY COATED) 69,808.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1215 618-00510 *PRESTRESSED CONCRETE I (SPECIAL) 524.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 728,587.10 $ 0.00$ 124,400.00

CAT NO0303 STR. WALL E-16-AZ (SH 121 E)

1220 206-00000 *STRUCTURE EXCAVATION 700.000 0.000
cYy 0.000 0.00

7.50000 0.000 0.00
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CAT NO0303 STR. WALL E-16-AZ (SH 121 E)

1225 206-00100 *STRUCTURE BACKFILL (CLASS 1) 297.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1230 503-00200 *CAISSON (SPECIAL) 3,030.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1235 504-04420 *PRECAST PANEL FACING 3,627.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1240 601-03050 CONCRETE CLASS D (WALL) 257.200 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1245 601-40301 *STRUCTURAL CONCRETE COATING 1,680.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1250 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,478.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1255 601-40400 *STRUCTURAL CONCRETE STAIN 422.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
1260 602-00020 *REINFORCING STEEL (EPOXY COATED) 28,063.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0303 CURRENT AMT $ 1,543,668.95 $ 0.00$ 0.00

CAT NO0304 STR. WALL E-16-BA (SH 121 W)

1265 206-00000 *STRUCTURE EXCAVATION 633.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
1270 206-00100 *STRUCTURE BACKFILL (CLASS 1) 413.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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CAT NO0304 STR. WALL E-16-BA (SH 121 W)

1275 503-00200 *CAISSON (SPECIAL) 3,162.000 0.000
LF 385.470  165,752.10
430.00000 385.470 165,752.10
1280 504-04420 *PRECAST PANEL FACING 3,682.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1285 601-03050 CONCRETE CLASS D (WALL) 210.600 0.000
cy 0.000 0.00
350.00000 0.000 0.00
1290 601-40301 *STRUCTURAL CONCRETE COATING 1,175.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1295 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,856.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1300 601-40400 *STRUCTURAL CONCRETE STAIN 409.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1305 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,647.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0304 CURRENT AMT $ 1,580,641.65 $ 165,752.10$ 165,752.10

CAT NO0305 RTD ABUTMENTS AND PIER

1310 206-00000 *STRUCTURE EXCAVATION 177.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1315 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 110.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
1320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 67.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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CAT NO0305 RTD ABUTMENTS AND PIER

1325 503-00048 *DRILLED CAISSON (48 INCH) 280.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 58,866.50 $ 0.00$ 0.00

CAT NO0306 STR. WALL E-16-BB (SH 121 E)

1330 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,214.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1335 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,839.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
1340 503-00200 *CAISSON (SPECIAL) 2,364.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1345 504-04420 *PRECAST PANEL FACING 5,241.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1350 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 757.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1355 601-03050 CONCRETE CLASS D (WALL) 358.000 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1360 601-40301 *STRUCTURAL CONCRETE COATING 3,328.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1365 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,566.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1370 601-40400 *STRUCTURAL CONCRETE STAIN 582.000 0.000
sy 0.000 0.00

0.75000 0.000 0.00
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CAT NO0306 STR. WALL E-16-BB (SH 121 E)

1375 602-00020 *REINFORCING STEEL (EPOXY COATED) 22,016.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0306 CURRENT AMT $ 1,579,284.50 $ 0.00$ 0.00

CAT NO0307 STR. WALL E-16-BC (SH 121 W)

1380 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,116.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,640.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
1390 503-00200 *CAISSON (SPECIAL) 2,041.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1395 504-04420 *PRECAST PANEL FACING 4,709.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1400 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 833.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1405 601-03050 CONCRETE CLASS D (WALL) 394.500 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1410 601-40301 *STRUCTURAL CONCRETE COATING 3,813.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1415 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,520.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1420 601-40400 *STRUCTURAL CONCRETE STAIN 523.000 0.000
sy 0.000 0.00

0.75000 0.000 0.00
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CAT NO0307 STR. WALL E-16-BC (SH 121 W)

1425 602-00020 *REINFORCING STEEL (EPOXY COATED) 24,111.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0307 CURRENT AMT $ 1,452,538.35 $ 0.00$ 0.00

CAT NO0308 STR. WALL E-16-BD (SH 121 E)

1430 206-00000 *STRUCTURE EXCAVATION 165.000 165.000
cy 0.000 0.00
7.50000 165.000 1,237.50
1435 206-00100 *STRUCTURE BACKFILL (CLASS 1) 203.000 203.000
cY 0.000 0.00
17.00000 203.000 3,451.00
1440 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 162.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1445 518-00106 WATERSTOP (6 INCH) 7.000 7.000
LF 0.000 0.00
16.00000 7.000 112.00
1450 601-03050 CONCRETE CLASS D (WALL) 68.000 65.515
cy 0.000 0.00
350.00000 65.515 22,930.25
1455 601-40301 *STRUCTURAL CONCRETE COATING 661.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1460 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,555.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1465 601-40400 *STRUCTURAL CONCRETE STAIN 100.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1470 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,548.000 3,548.000
1B 0.000 0.00
0.75000 3,548.000 2,661.00

CAT 0308 CURRENT AMT $ 73,759.95 $ 0.00$ 30,391.75
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
1480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1485 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
CAT 0400 CURRENT AMT 103,000.00 $ 0.00$ 103,000.00
CAT NO0600 ARCHITECTUAL ENHANCEMENTS
1490 207-00405 TOPSOIL (SPECIAL) 592.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
1495 212-00006 *SEEDING (NATIVE) 1.020 0.000
ACRE 0.000 0.00
1,190.00000 0.000 0.00
1500 212-00032 *SOIL CONDITIONING 1.020 0.000
ACRE 0.000 0.00
1,750.00000 0.000 0.00
1505 212-00040 *SOIL PREPARATION (LAWN) 0.810 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
1510 212-00048 *SOIL PREPARATION (SPECIAL) 888.000 0.000
cy 0.000 0.00
12.00000 0.000 0.00
1515 212-00050 *S0D 35,445.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1520 213-00000 *MULCHING 0.060 0.000
ACRE 0.000 0.00
1,600.00000 0.000 0.00
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1525 213-00004 *MULCHING (WEED FREE STRAW) 1.020 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
1530 213-00005 *MULCHING (DECORATIVE) 780.000 0.000
CF 0.000 0.00
2.41000 0.000 0.00
1535 213-00008 *MULCHING (WOOD CHIP) 4,580.000 0.000
CF 0.000 0.00
2.97000 0.000 0.00
1540 213-00300 *CONCRETE LANDSCAPE BORDER 281.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1545 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 3,135.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
1550 213-00500 TREE GRATE 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1550 MATERIAL ALLOWANCE TREE GRATES HAMON 6.000
EACH 0.000 0.00
680.66667 6.000 4,084.00
1555 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
114,291.00000 0.000 0.00
1560 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 43.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
1565 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 36.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
1570 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 385.000 0.000
EACH 0.000 0.00

44.00000 0.000 0.00
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1575 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 150.000 0.000
EACH 0.000 0.00
34.50000 0.000 0.00
1580 214-00805 *GROUND COVER VINES (2.25 INCH POTS) 318.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
1585 214-00910 *PERENNIALS (1 GALLON CONTAINER) 893.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
1590 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,535.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
1595 304-09020 PERMEABLE AGGREGATE BASE COURSE 13.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
1600 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 41.000 0.000
sY 0.000 0.00
4.00000 0.000 0.00
1605 503-00048 *DRILLED CAISSON (48 INCH) 35.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1610 509-00010 *STRUCTURAL STEEL (SPECIAL) 600.000 0.000
1B 0.000 0.00
115.00000 0.000 0.00
1615 517-00000 *WATERPROOFING (ASPHALT) 1,580.000 0.000
sy 0.000 0.00
28.36000 0.000 0.00
1620 601-01000 CONCRETE CLASS B 106.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
1625 601-01050 CONCRETE CLASS B (WALL) 611.000 0.000
cy 0.000 0.00

350.00000 0.000 0.00
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1630 601-03040 CONCRETE CLASS D (BRIDGE) 30.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1635 601-40005 *CUT STONE VENEER 4,586.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
1640 602-00000 *REINFORCING STEEL 48,790.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
1645 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,700.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1650 605-01020 2 INCH HORIZONTAL DRAIN 49.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1655 605-01030 3 INCH HORIZONTAL DRAIN 537.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1660 605-83000 GEOCOMPOSITE DRAIN 890.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
1665 608-00005 CONCRETE SIDEWALK (SPECIAL) 120.000 0.000
SY 0.000 0.00
65.00000 0.000 0.00
1670 608-00006 CONCRETE SIDEWALK (6 INCH) 566.000 0.000
sy 0.000 0.00
33.00000 0.000 0.00
1675 608-00012 CURB RAMP (SPECIAL) 18.000 0.000
SY 0.000 0.00
105.00000 0.000 0.00
1680 608-00070 *INTERLOCKING PAVERS 5,980.000 0.000
SF 0.000 0.00

9.00000 0.000 0.00
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1685 608-00350 CONCRETE SIDEWALK (COLORED) 52.000 0.000
sy 0.000 0.00
55.00000 0.000 0.00
1690 609-21022 CURB AND GUTTER TYPE 2 (SECTION II-B) (COLORED) 415.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
1695 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 6,100.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1700 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,040.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1705 613-00100 *1 INCH ELECTRICAL CONDUIT 1,000.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1710 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 940.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1715 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 7,500.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1720 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,255.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1725 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 940.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1730 613-06000 *METER POLE 1.000 0.000
EACH 0.000 0.00
3,430.00000 0.000 0.00
1735 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00
61,330.00000 0.000 0.00
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1740 613-12000 *LUMINAIRE FLUORESCENT (TUNNEL) 50.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
1745 613-15000 *FLOODLIGHT 24.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
1750 613-15050 *SPOT LIGHT 8.000 0.000
EACH 0.000 0.00
918.00000 0.000 0.00
1755 613-15100 *RECESSED LIGHT 101.000 0.000
EACH 0.000 0.00
765.00000 0.000 0.00
1760 613-15200 *RECESSED LIGHT (SPECIAL) 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
1765 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 2.000 0.000
EACH 0.000 0.00
7,510.00000 0.000 0.00
1765 MATERIAL ALLOWANCE WL LIGHTS 2.000
EACH 0.000 0.00
1,421.50000 2.000 2,843.00
1770 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 135.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
1770 MATERIAL ALLOWANCE STEP LIGHT 135.000
EACH 0.000 0.00
51.40741 135.000 6,940.00
1775 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 12.000 0.000
EACH 0.000 0.00
4,240.00000 0.000 0.00
1775 MATERIAL ALLOWANCE XCEL LIGHTS 12.000
EACH 0.000 0.00

751.25000 12.000 9,015.00
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1780 613-34400 *LIGHT STANDARD METAL (40 FOOT) 16.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1780 MATERIAL ALLOWANCE LIGHT POLE 16.000
EACH 0.000 0.00
2,110.00000 16.000 33,760.00
1785 613-40010 *LIGHT STANDARD FOUNDATION 30.000 0.000
EACH 0.000 0.00
890.00000 0.000 0.00
1790 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
11,440.00000 0.000 0.00
1795 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 17.000 15.000
EACH 0.000 0.00
1,430.00000 15.000 21,450.00
1800 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000
EACH 0.000 0.00
458.00000 0.000 0.00
1805 614-00035 SIGN PANEL (SPECIAL) 1,070.000 0.000
SF 0.000 0.00
75.00000 0.000 0.00
1810 619-40120 *1-1/2 INCH COPPER PIPE 50.000 0.000
LF 0.000 0.00
21.67000 0.000 0.00
1815 619-50080 *1 INCH PLASTIC PIPE 12,227.000 0.000
LF 0.000 0.00
1.21000 0.000 0.00
1820 619-50100 *1-1/4 INCH PLASTIC PIPE 810.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
1825 619-50120 *1-1/2 INCH PLASTIC PIPE 900.000 0.000
LF 0.000 0.00

2.38000 0.000 0.00
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1830 619-50160 *2 INCH PLASTIC PIPE 897.000 0.000
LF 0.000 0.00
3.52000 0.000 0.00
1835 621-00650 PEDESTRIAN STAIR STRUCTURE 1.000 0.000
L S 0.000 0.00
20,000.00000 0.000 0.00
1840 622-00150 PLANTER BOX 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1845 622-00250 BENCH 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1850 622-00350 TRASH RECEPTACLE 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
1850 MATERIAL ALLOWANCE TRASH RECEPTECLES 3.000
EACH 0.000 0.00
858.00000 3.000 2,574.00
1855 622-20100 *PRECAST COLORED CONCRETE CAP 702.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
1860 623-00156 *IRRIGATION BUBBLER 12.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
1865 623-00162 *DRIP EMITTER TUBING 175.000 0.000
LF 0.000 0.00
1.36000 0.000 0.00
1870 623-00205 *4 INCH POP-UP SPRAY SPRINKLER 432.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
1875 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 294.000 0.000
EACH 0.000 0.00
44.50000 0.000 0.00
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1880 623-00332 *4 INCH POP-UP ROTARY SPRINKLER 57.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1885 623-01712 *1-1/2 INCH BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
1890 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 30.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
1895 623-03112 *1-1/2 INCH AUTOMATIC CONTROL VALVE 19.000 0.000
EACH 0.000 0.00
244.00000 0.000 0.00
1900 623-04000 *CONTROL WIRE 24 VOLT 14,750.000 0.000
LF 0.000 0.00
1.02000 0.000 0.00
1905 623-04008 *1 INCH QUICK-COUPLER VALVE 14.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
1910 623-05012 *1-1/2 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
1915 623-05016 *2 INCH GATE VALVE 5.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
1920 623-07012 1-1/2 INCH WATER METER 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1925 623-07600 *1-1/2 INCH FLOW SENSOR 2.000 0.000
EACH 0.000 0.00
166.00000 0.000 0.00
1930 623-07601 *1 INCH FLOW SENSOR 3.000 0.000
EACH 0.000 0.00

155.00000 0.000 0.00
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PCN: 14811-BID ESTIMATE RUN 06/27/2007
PROJECT: STU M040-011 ESTIMATE NO: 0009 12:54:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1935 623-08106 *6 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
481.00000 0.000 0.00
1940 623-08112 *12 STATION AUTOMATIC CONTROLLER 3.000 0.000
EACH 0.000 0.00
691.00000 0.000 0.00
1945 623-08116 *16 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
797.00000 0.000 0.00
1950 623-08308 *8 STATION AUTOMATIC CONTROLLER (INSTALL ONLY) 5.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
CAT 0600 CURRENT AMT $ 1,843,238.61 $ 0.008$ 80,666.00

PROJECT TOTAL CURRENT AMT $ 19,171,125.59 $ 386,983.65$ 3,897,834.76



